Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14543-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0022

Date: 06/05/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 1047 Days
US 80/SR 26 OVER THE OGEECHEE RIVER. Elapsed Calender Days: 692 Days
Percent Time: 66.09
District: 5 Area: 06
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/17/2013

P. 0. BOX 3355 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

EATONTON GA 31024-3355 Date Work Began: 08/20/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/20/2016

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $8,370,752.58 Counties:

Original Contract Amount $8,242,911.90 Bryan Effingham

Funds Available $3,534,923.09

Percent Complete 55.69%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
533145- $8,370,752.58 $8,242,911.90 $3,534,923.09 57.77% $349,920.85

Chief Engineer

05/01/2015
to 05/31/2015



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14543-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0022

Pay Period:

Date: 06/05/2015
Page 2 of 5

05/01/2015
to 05/31/2015

Project Number:

Federal State Project Number:

533145-

US 80/SR 26 - BRIDGE CNST

BRST0-0005-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,729,456.48 $3,449,519.79
$932,364.12 $862,379.96
$4,661,820.60 $4,311,899.75
$174,008.89 $174,008.89
$4,835,829.49 $4,485,908.64
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,835,829.49 $4,485,908.64

Total Payable:

This Estimate

$279,936.69
$69,984.16
$349,920.85
$0.00
$349,920.85
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$349,920.85



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14543-13-000-0 Estimate Number: 0022

Date: 06/05/2015

Page 3 of 5

Pay Period: 05/01/2015
to 05/31/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-1000 TRAFFIC CONTROL - LS 1.000 .726
25000.000 .060
.786 $1,500.00 $19,650.00
BRST0-0005-05(047)
Category Amount: $1,500.00 $19,650.00
Category Number: (0020 CULVERT
0105 207-0203 FOUND BKFILL MATL, TP Il CcY 61.000 61.186
66.780 .000
61.186 $.00 $4,086.00
Category Amount: $0.00 $4,086.00
Category Number: 0030 EROSION CONTROL
0140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 244.000 300.675
22.820 .000
300.675 $.00 $6,861.40
0175 167-1500 WATER QUALITY INSPECTIONS MO 29.000 19.000
650.000 1.000
20.000 $650.00 $13,000.00
0177 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,220.000
15.230 .000
1,220.000 $.00 $18,580.60
CO #2 (ECTC FANo 1)
Category Amount: $650.00 $38,442.00
Category Number: (0050 DRAINAGE
0290 441-0050 CONC SLOPE DRAIN SY 46.000 60.050
75.000 .000
60.050 $.00 $4,503.75
Category Amount: $0.00 $4,503.75



Rpt-ID: RCPESPRJ Georgia

Date: 06/05/2015

User: vepps Department of Transportation Page 4 of 5
Estimate Summary By Project
Contract ID: B14543-13-000-0 Estimate Number: 0022 Pay Period: 05/01/2015
to 05/31/2015
Project Number 533145-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO 1
0470 207-0203 FOUND BKFILL MATL, TP Il CcY 18.000 8.962
60.000 8.962
17.924 $537.72 $1,075.44
0475 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 384.000 57.497
45.000 82.145
139.642 $3,696.53 $6,283.89
0490 500-3002 CLASS AA CONCRETE CcY 446.000 264.900
675.000 33.220
298.120 $22,423.50 $201,231.00
0510 511-1000 BAR REINF STEEL LB 70,423.000 31,380.000
0.790 5,938.000
37,318.000 $4,691.02 $29,481.22
0515 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 3,140.000 614.850
54.000 583.140
1,197.990 $31,489.56 $64,691.46
0521 520-2216 PILING, PSC, 16 IN SQ LF .000 1.250
43.500 .000
1.250 $.00 $54.38
PILE CUTOFF - Piling, PSC, 16 IN SQ
0526 520-2218 PILING, PSC, 18 IN SQ LF .000 80.720
43.500 .000
80.720 $.00 $3,511.32
CUT OFF
0562 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 457
1430000.000 .156
.613 $223,080.00 $876,590.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14543-13-000-0 Estimate Number: 0022

Date: 06/05/2015

Page 5 of 5

Pay Period: 05/01/2015
to 05/31/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO 1
0563 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 494
365500.000 155
.649 $56,652.50 $237,209.50
1
Category Amount: $342,570.83 $1,420,128.21
Category Number: (0080 BRIDGE NO 2
0595 520-2216 PILING, PSC, 16 IN SQ LF 185.000 225.000
58.000 .000
225.000 $.00 $13,050.00
0625 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,655.000 502.894
60.000 86.667
589.561 $5,200.02 $35,373.66
Category Amount: $5,200.02 $48,423.66
Category Number: 0060 UTILITIES
0690 665-0015 STEEL GAS MAIN - LF 3,100.000 3,329.000
54.290 .000
3,329.000 $.00 $180,731.41
4IN
Category Amount: $0.00 $180,731.41

Project Total Amount:

$349,920.85

$4,661,820.60



